
From: Earl Liverman
To: Morell, Doug
Cc: Richard Mednick; sghall@ene.com; Kevin Beaton; Longley, Kirsi; Terry Cundy
Subject: RE: Proposed Modification to the Avery Landing EE/CA Schedule
Date: 07/13/2009 01:51 PM
Attachments: EE-CA Modified Schedule.docx

Doug,

Thank you for submitting the EE/CA modified schedule on behalf of Potlatch.  The
modified schedule is approved.

▼ "Morell, Doug" ---07/08/2009 02:30:18 PM---On behalf of Potlatch, Golder is
forwarding to EP the e:amil message from Terry Cundy of Potlatch:

"Morell, Doug"
<DMorell@golder.com> 

07/08/2009 02:33 PM

To Earl Liverman/R10/USEPA/US@EPA

cc "Terry Cundy " <Terry.Cundy@potlatchcorp.com>,
"Kevin Beaton " <kjbeaton@stoel.com>, "Longley,
Kirsi" <klongley@golder.com>

Subject RE: Proposed Modification to the Avery Landing
EE/CA Schedule

On behalf of Potlatch, Golder is forwarding to EP the e:amil message from Terry Cundy of Potlatch:

 

 
Earl,

 
Please find enclosed a revised schedule for completing the EE/CA work plans and
reports as required in your July 1 email.

 
We will follow up with you next week to better understand how this process is
intended to work and discuss this issue further.  Frankly, we are confused that the
report is expected before field sampling is completed.  We do not understand why the
approved EE/CA work plan includes the high flow sampling if that information is of no
interest to EPA.  We are concerned that early submission of the EE/CA Report prior
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to completion of field sampling will preclude adequate evaluation of alternative
remedies at the site.    

 
I will contact you next week.

 
TC

 
Terry Cundy
Manager, Silviculture, Wildlife and Environment
Potlatch Forest Holdings
530 South Asbury, Suite 4 
Moscow ID 83843
208-883-1668 Office
208-301-0410 business cell
509-552-1172 personal cell

 

 
Douglas J. Morell, Ph. D. , L.HG.
Principal
Golder Associates Inc. 
18300 NE Union Hill Road, Suite 200 
Redmond, Washington 98052
(425) 883-0777 
dmorell@ golder.com

 



SUMMARY OF EE/CA APPROVED SCHEDULE AND POTLATCH 
PROPOSED MODIFIED EE/CA SCHEDULE 

 
 

 
EE/CA Work Plan Approved Schedule  

 
EE/CA 
INVESTIGATIONS 

126 days  5/4/09  10/23/09 

Implement Soil 
Sampling Task 

20 days  05/04/09  05/28/09 

Install and Survey 
Wells 

10 days  05/04/09  05/15/09 

First Groundwater 
Sampling Event 

20 days  5/18/09  6/12/09 

Groundwater 
Hydraulic Pump Tests 

5 days  06/01/09  06/05/09 

First Surface Water 
and Sediment 
Sampling Event 

20 days  06/01/09  06/26/09 

Second Groundwater 
Sampling Event 

20 days  09/07/09  10/02/09 

Second Surface water 
Sampling Event 

20 days  09/07/09  10/02/09 

Treatability Study & 
Cultural Resource 
Evaluation 

61 days  05/04/09  07/24/09 

Technical 
Memorandum to EPA 

25 days  09/21/09  10/23/09 

           
EE/CA REPORTING   175 days   Mon 7/20/09  Fri 3/19/10 

Draft EE/CA Report  130 days  Mon 07/20/09  Fri 01/15/10 

EPA Review & 
Comment on Draft 
EE/CA Report 

20 days  Mon 01/18/10  Fri 02/12/10 

EPA Approval Final 
EE/CA Report 

25 days  Mon 02/15/10  Fri 03/19/10 

  

 
 
 



 
Potlatch EE/CA Modified Schedule 

  
EE/CA 
INVESTIGATIONS 

220days  08/03/09  07/01/10 

Implement Soil 
Sampling Task 

20 days  08/03/09  08/30/09 

Install and Survey 
Monitoring Wells 

10 days  08/03/09  08/16/09 

First Groundwater 
Sampling Event 

20 days  09/07/09  10/02/09 

Groundwater 
Hydraulic Pump Tests 

20 days  09/07/09  10/02/09 

First Surface Water 
and Sediment 
Sampling Event 

5 days  10/05/09  10/09/09 

Second Groundwater 
Sampling Event 

20 days  05/07/10  06/01/10 

Second Surface water 
Sampling Event 

20 days  05/07/10  06/01/10 

Treatability Study & 
Cultural Resource 
Evaluation 

70 days  08/17/09  12/01/09 

Technical 
Memorandum to EPA 

22 days  11/16/09  012/15/09 

           
EE/CA REPORTING   130 days   Mon 09/20/09  Fri 3/19/10 

Draft EE/CA Report   82 days  Mon 09/20/09  Fri 01/15/10 

EPA Review & 
Comment on Draft 
EE/CA Report 

20 days  Mon 01/18/10  Fri 02/12/10 

EPA Approval Final 
EE/CA Report 

25 days  Mon 02/15/10  Fri 03/19/10 
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